
MEETING MINUfES 
December 21 2006, 1:00PM-3:00PM 

Directors Conference Room 1121, Caltrans 
1120 N St., Sacramento, CA 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, John Barna; 
PMT Members: Tony Anziano, Andy Fremier, Stephen Maller; 
Participants: Jim Bourgart (BTH), Michele DiFrancia, Beatriz Lacson, 
Bart Ney, Judis Santos, Bijan Sartipi, Jon Tapping 

Convened: 1:24PM 

Items Action 
1. CHAIR'S REPORT 

• The Chair indicated that the 
response to PG&E's letters of 
December 12, 2006 and December 
18, 2006 on the Submarine Cable 
Relocation Contract is being revised 
to include reference to: 

o the discussion of the project 
status at the December 20 
BATA Commission meeting, 
and 

o the Commission's approval at 
that meeting of an additional 
contingent allocation of funds 
in order to award the project 
to the lowest responsive 
bidder. 

• The letter is expected to go out this 
afternoon under the Chair's 
signature with copies to Deputy 
Secretary of Business, 
Transportation and Housing Agency 
Jim Bourgart (present at this 
meeting) and the members of the 
TBPOC, MTC, and TIDA. 

• The Chair also noted that the 
Treasure Island Develo ment 
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(continued) 

Items Action 
Authority (TIDA) and San Francisco 
Public Utilities Commission 
(SFPUC) do not require SF Board of 
Supervisors action to participate in 
the Submarine Cable Relocation 
Contract bid process, and should be 
able to give a timely response no 
later than J anuaty 9, 2007 when 
contract award is scheduled. 

2. CONSENT CALENDAR 
BATA presented the minutes for the: • The TBPOC APPROVED the 
a. November 21, 2006 Meeting minutes for the November 21, 
b. December 19, 2006 Conference Call 2006 meeting and December 

19, 2006 conference call. 

3· MONTHLY PROGRESS REPORT 
a. BATA presented the draft December • BATA stated for the record that 

2006 Monthly Progress Report for the TBPOC APPROVED the 
information. November 2006 Monthly 
• TBPOC approval through their Progress Report through their 

respective PMT representatives is respective PMT members on 
anticipated after appropriate reviews December 4, 2006. 
and final comments are 
incorporated. 

• Mail-out is scheduled for January 3, 
2007. 

• The quarterly report process has 
started and is on schedule. 

• The Chair reported some changes in 
the organization structure of 
pertinent agencies and encouraged 
staff to be mindful of dates and 
deadlines to allow new agency 
personnel ample time to review 
reports. 

4· PROGRAM ISSUES 
a. The PMT presented a verbal overview of 

the Toll Bridge Seismic Retrofit 
Program (TBSRP) Strategic Plan. 
• Focus is on identifying key 

opportunities to advance schedule. 
0 Corridor Schedule Team 

tasked with isolating the 

Item2a_122106 Mtg Min_15Febo7 
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Items Action 
occasions for timetable 
acceleration. 

o Give attention to fabrication 
and prompt turnaround of 
working drawings and RFI's. 

o Solutions must continue to 
support taking work off the 
critical path and reduce risks 
of delay. 

• The TBPOC reiterated emphasis on 
schedule acceleration and noted the 
following: 

o The Committee requests to 
hear ideas, challenges and 
strategies on schedule 
acceleration, and be 
presented with strategic 
themes followed by technical 
information. 

o Suggested a schedule \"'ith a 
goal to shoot for: need to 
focus on speeding up the 
2013-2014 time frame and 
finding possible ways to open 
the bridge to traffic sooner 
than planned. 

o This becomes the organizing 
principle: does it help or 
impede? 

o Shrink SAS and line up YBITS 
and other contracts. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 
The Depattment provided a brief 
description of the summary format that will 
be included in the monthly meeting 
materials to update the TBPOC of current 
contracts and projects, in addition to what 
is found in the Monthly Progress Reports. 

a. West Approach 
• The Department requested 

authorization to negotiate ceo 149 -

Realignment of ST6D, Stage 5 

• The PMT to provide a formal 
Power Point presentation at the 
Januaty 25th meeting, 
conveying the elements of the 
strategic plan. 

• The TBPOC APPROVED 
proceeding with the 
Department's negotiation of 
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(continued) 

Items Action 
Detour, in an amount not to exceed 
$6 million. 

o A 3D-animation presentation 
was provided to compare the 
As-planned vs. ceo 149 
alignment options as to cost 
and traffic impacts. 

o The work will eliminate the 
need to construct the 
interim First St. and Essex St. 
on-ramps as originally 
planned, as well as the 
attendant constructability 
issues and traffic 
complications. 

• The following items were brought 
up: 

o While constructability issues 
were recognized a year ago, 
the cost was only identified a 
month ago. 

o There is no impact to the 
schedule. 

0 ceo 149 would cost more but 
yield better operational 
results. 

• The budget balance beam was briefly 
discussed. 

b. Yerba Buena Island 
• The Department reported that ABF 

wants to work on the W2 beam as 
soon as possible (March). 

o This would require advance 
work in W3 for an 
approximate cost of $7 
million to accommodate W2 
work. 

o The contractor C. C. M ers 
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ceo 149 in an amount not to 
exceed $6 million, for the 
realignment of ST6D, Stage 5 
Detour. 

• While the $18 million 
opportunities from excess Right 
of Way (R/W) sales would pull 
back the $2 million additional 
cost over budget, the TBPOC 
suggested that the budget be 
shown without R/W savings. 
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(continued) 

Items Action 
(CCM) can do the work 
immediately. 

o The plan is to present a CCO 
to the Committee for approval 
in January 2007 in order to 
proceed with this advance 
work. 

• The TBPOC pointed out its 
willingness to be flexible and 
stressed the need for information to 
be presented to them sooner to allow 
for a more thoughtful Committee 
decision. 

• The budget balance beam was briefly 
discussed. The TBPOC noted that 
this graphic does not show the big 
picture, i.e., what are the cost, 
schedule and risk implications. 

• The Chair reported that he and CTC 
Executive Director John Barna met 
with TIDA and the City and County 
of San Francisco (CCSF) 
representatives regarding matching 
funds for the construction of 
Treasure Island ramps from bond 
funds using TBSRP resources. 

o The Chair committed to work 
within the constraints of the 
project schedule (as long as 
the work does not impact it). 

c. E2jT1 Foundations 
• Foundation work is proceeding very 

well with no surprises or issues. 
o To be completed in 2008, 

with an incentive to complete 
in 2007. 

• The TBPOC moved to change 
agenda item sb from an 
information item into an action 
item, and APPROVED 
proceeding with the 
Department's negotiation of a 
ceo in an amount not to 
exceed $7 million, to allow CCM 
to begin work on W3 
immediately to facilitate ABF 
work on W2; subject to final 
action in January 2007. 

• The TBPOC requested: 
o an illustration that 

conveys 
interdependencies, 
impact, and the "big 
picture" positive and/ or 
negative sides; and 

o that the budget balance 
beams be adjusted to 
show program level roll­
up of cost, schedule, and 
risk. 



(continued) 

Items Action 

d. East Span SAS Superstructure 
1) The Department requested approval 

to proceed with CCO 14 - Office 
Space for SAS Staff, in the amount of 
$1.8 million. 

o The temporary facilities will 
be used jointly by staff from 
the Department, CTC, BATA 
and Contractor during 
construction. 

o This anticipated expense is 
within the supplemental 
funds set aside for this and 
other items. 

o The Department is handling 
this through ceo but the 
Department will manage the 
work so as not to be a 
distraction to the Contractor 
(ABF). 

o It is envisioned that some 
construction services will be 
provided by a small business, 
i.e., a small business 
opportunity. 

o There is a long-term lease of 
project space at Pier 7 
through 2010 with a 2-year 
extension. 

• ABF continues to mobilize staff to 
the field office. 

• Focus is on critical work in Shanghai 
where ZPMC is showing dedication 
to ensure success and stay on 
schedule. 

o Completion of facility onsite 
is March '07. 

o The team-building lead has 
been identified, as well as 
housing and medical 
requirements, among others. 

o The challenge is getting 
personnel to China; also need 
to fi ure out a wa to a for 
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• The TBPOC APPROVED CCO 
14 in the amount of $1.8 
million for office facilities for 
SAS staff, as recommended. 
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(continued) 

Items Action 
children's school. 

• Due to team effort issues, it was 
noted that candidates for the China 
assignment are to come from within 
the Department, with BATAand 
CTC being provided an opportunity 
to also have staff overseas. 

e. East Span Skyway 
• The project is on schedule to 

complete in December 2007. 
• The final segment shipping and lift 

occurred early this month which 
gave positive attention to the project 
and was a major turning point for 
E2jT1. 

• Opportunities to recover some of the 
baseline schedule wi.ll be known by 
December 2007. 

f. Oakland Touchdown (OTD) 
• OTD1 will be advertised on February 

5, 2007, Vl,j_th a bid opening date of 
June 5, 2007 

o The contract will include a 
work-around specification 
language. 

6. NEW BENICIA-MARTINEZ BRIDGE 
a. Benicia Main Span 

1) The Department requested approval 
for Supplement 1 to CCO 111 in the 
amount of $5oo,ooo for 
"Transportation for the Engineer." 

o The CCO provides additional 
funding to compensate the 
contractor for transportation 
cost and work during the 212-
day contract extension 
provided for in another 
contract change order (CCO 
133). 

• This is a supplement to CCO 111 
approved on July 16, 2004. 

• The TBPOC APPROVED with a 
2-1 vote (S. Heminger dissented) 
ceo 111.1 in the amount of 
$500,000 for "Transportation for 
the Engineer", as recommended. 
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(continued) 

Items Action 
2) The Department requested approval 

for ceo 164 in the amount of $4.83 
million for additional work 
necessary to implement open road 
tolling (ORT) at the new toll plaza 
and to open the bridge to traffic. 

o At the November 21st 
meeting, the TBPOC 
authorized the Department to 
negotiate a ceo for this 
purpose in an amount not to 
exceed $5.8 million 
(including $0.5 million in 
contingency). 

o An additional amount of 
$soo,ooo is anticipated to 
complete the work which will 
be covered by supplemental 
change orders. 

7. Other Business 

• The Chair asked about the meeting with 
State Legislative leaders discussed last 
month. 

o The PMT confirmed that this 
was being scheduled around 
the issuance of the Fourth 
Quarter Report ending 
December 31, 2006. 

o It is on the calendar to follow 
the February 22, 2007 
TBPOC meeting. 

• The Chair adjourned the meeting and 
wished everyone a Happy Holiday. 

Adjourned: 2:56PM 
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• The TBPOC APPROVED CCO 164 
- Open Road Tolling and Open 
Bridge to Traffic, in the amount of 
$4.83 million, as recommended. 

• The TBPOC agreed to hold their 
January 25th meeting in the New 
Benicia-Martinez Bridge 
Administration Building at 
Martinez. 
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APPROVED BY: 

MEETING MINUfES 
December 21 2006, 1:00PM -3:00PM 

Directors Conference Room 1121, Caltrans 
1120 N St., Sacramento, CA 

Date 
California Depa1tment of Transportation 

F. BARNA, Jr., E ecu · e Director 
1fornia Transpmtation Commission 

STEVEH~or 
Bay Area Toll Authority 

Da~ 1 
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